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EDC

Addressees:

SUBMITTAL OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT
ORDER (TRI-PARTY AGREEMENT) CHANGE REQUESTS FOR THE 300 AREA WASTE
SITES AND SURPLUS FACILITIES

As you know, the U.S. Department of Energy, Richland Operations Office (RL) issued a Request
for Proposal (RFP) in March 2002, to pursue procurement of a new, first-of-a-kind closure
contract. The contracting approach was designed to accelerate risk reduction and closure of
210-square miles beginning at the shores of the Columbia River and extending inland to the
middle of the Hanford Site. In the December 2003/January 2004 timeframe, RL solicited input
from prospective Offerors, other interested parties and industry to ensure that this contracting
approach was an effective way to close the Hanford Site River Corridor. As a result, major
changes were made to the RFP and RL reissued it in July 2004.

In September 2004, the Tri-Parties changed the M-094-00 Major Milestone to reflect the
expected accelerated contract strategy end date of September 30, 2015, clarified the existing
M-016-00B Nfilestone so that remedial action of the 618-10 and 618-11 Burial Grounds will still
be completed by the September 30, 2018, commitment date and established new interim
milestones, M-094-05 and M-016-69. The new interim milestones show continued progress
towards deacti vation, decontamination, decommissioning and demolition of 300 Area high
priority facilities and accelerate the 300 Area remedial actions completion date (excludes the
618-10 and 618-i1 Burial Grounds) by three years respectively.

Department of Energy

Richland Operations Office
P.O. Box 550

Richland, Washington 99352
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The existing December 31, 2005, completion date for Tri-Party Agreement Milestones M-016-63
and M-094-01 was predicated on the selection of the River Corridor Closure Contractor by
January 2005 and subsequent baseline submittal six months later. The River Corridor Closure
Contract was awarded on March 23, 2005, and responsibility for the River Corridor work was
transferred to the new contractor on August 27, 2005. The contractor submitted their baseline
and schedule for the River Corridor workscope on November 22, 2005.

Based on the new baseline, RL, the U.S. Environmental Protection Agency (EPA), and the State
of Washington Department of Ecology (Ecology), hereinafter referred to as the Parties, have
agreed to changes to the M-016 and M-094 Milestone series. Five new Tri-Party Agreement
Interim Milestones, M-016-73, M-016-74, M-094-06, M-094-07, and M-094-08, were added to
show continued progress towards completion of interim remedial actions of 300-FF-2 "Inside the
Fence" waste sites and show continued progress towards deactivation, decontamination,
decommissioning and demolition of 300 Area high priority facilities; and clarified existing
Milestone M--016-61 so that the 316-4 waste site will be remediated with the 618-10 Burial
Ground.

Enclosed for your review and approval are two Class 11 Tri-Party Agreement Change Requests
and a draft baseline schedule in accordance with Interim Tri-Party Agreement Milestones
M-016-63 and M-094-01. The M-16-05-06 Tri-Party Agreement change package modifies one
interim milestone and proposes two new interim milestones for workscope associated with 300
Area high priority facilities. The M-94-05-02 Tri-Party Agreement Change Package proposes
three new interim milestones for workscope associated with the 300 Area high priority facilities.
The enclosed schedules, as updated, will be provided in the 300 Area work plans.

The Parties remain vigilant in the Hanford cleanup efforts to ensure that Hanford cleanup is
performed in an effective, efficient, and timely manner while mitigating risk to human health
and/or the environment.

If you have any questions, please contact me, or your staff may contact Dave Evans, Acting
Assistant Manager for the River Corridor, on (509) 373-9278.

Sincerely,

ajv"`

^y Keith A. Klein
AMRC:KDB Manager

Enclosures:
1. Two Class II TPA Change Requests
2. Draft baseline schedule for M-016-63

and M-094-01

cc w/encls: See Page 3
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cc w/encls:
D. B. Bartus, EPA
L. D. Crass, FHl
L. J. Cusack, Ecology
D. A. Faulk, EPA
A. L. Boyd, EPA
S. Harris, CTUIR
J. A. Hedges,. Ecology
J. S. Hertzel, FHI
R. Jim, YN
T. Martin, HAB
R. E. Piippo, FHI
K. Niles, ODE
F. W. Bond, Ecology
P. Sobotta, NPT
M. C. Wuenpecke, PNNL
B. K. Wise, FHI
M. B. Fox, WCH
Administrative Record, H6-08
TPA Administrative Record



Change Number Federal Facility Agreement and Consent Order Date:
---- -- ----------

M-16-OS-06
Change Control Form

Dovotuseblueivk. Typeorpriutusingbiackink. 12/13/05

._._.._.__.___...-.__-__.__.-.__._.-._.. __......._--_..----- ----------------------------- .._..-.___...--. .-----.-.___.-._._.
Originator: Phone:.-.-.-.-_`-._....-^---'---....----'--.._-.._...---------....-----`---------------------'^ '----'-----------------------.....-------------------------.-_....--'--
Kevin Bazzell 373-0463 ----------- ----- ------ ---- ----------- ---...--'--...-C- - - - - - -Classpf hang.e__-__

- ' --------------------------..-..----'--------------------"-'-------------- -------------"---------------..._.._.._.
I_ Signatories [X] II- Executive Manager [] III - Project Manage

- ' ---._._..^--
Chan.ge Title:._- . .

-------------------------------------------------'-`---------------------------' _--...--`--------------^
Establish Tri-Party A^4reement Interim Milestones M-016-73 and M-016-74.
Description/Justification of Chanpe_

---'---------------------------'-------------------------- - ----- -`----------.-._.-.._._-.-..
In October 2001, the U.S. Department of Energy, Richland Operations Office, (RL), the State of
Washington, Department of Ecology (Ecology), and the U.S. Environmental Protection Agency (EPA),
hereinafter referred to as the Parties, entered into negotiations for cleanup schedules consistent with the
common objective of remediating waste sites and facilities located along the Columbia River by September
30, 2018. The negotiations were formalized with the approval of Tri-Party Agreement change packages.

To accelerate cleanup work along the Columbia River, the U.S. Department of Energy (DOE) issued a
Request for Proposal in March 2002 to pursue procurement of a new, first-of-a-kind closure contract. The
contracting approach was designed to accelerate risk reduction and closure of 210-square-miles beginning at
the shores of the Columbia River and extending inland to the middle of the Hanford Site. In the December
2003/January 2004 timeframe, DOE solicited input from prospective Offerors, other interested parties and
industry to ensure that this contracting approach was an effective way to close the Hanford Site River
Corridor. As a result, major changes were made to the RFP and RL reissued it in July 2004. In September
2004, the Parties established a new interim milestone, M-016-69 to accelerate the 300 Area remedial actions
completion date (excludes the 618-10 and 618-11 Burial Grounds) by 3 years to correspond with the new
contract strategy and clarified the existing M-016-OOB milestone so that remedial action of the 618-10 and
618-11 Burial Grounds will still be completed by the September 30, 2018 commitment date.

Description/Justification of Change and Tri-Party Agreement milestones are continued on pages 2-3 of this
Tri-Party Agreement change Package...

lmpact of Change: ------------------......_._.--.-...._...------._
._-...---..__.-..._...-------------------...-----"---------

-`----------- ------- ---------- ...-------- ------------- ------------------------ ---------------
_.-------...---_-

Establishes new Tri-Party Agreement Interim Milestones M-016-73 and M-016-74 and clarifies M-016-61.
Modifies regulatory requirements governing Hanford remediation activities. Administrative action is
required to incorporate this change in Appendix D of the Tri-Party Agreement.

The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal planning
management and budget documents (e.g., USDOE and USDOE contractor Baseline Change Control
documents; Multi-Year Work Plan; Sitewide Systems Engineering Control Documents; Project Management
Plans, and, if approioriate. LDR Renort reouirementc)

M.S. McCormick, RL IAMIT Representative

N. Ceto, EPA IAMIT Representative

M.A. Wilson, Ecology rAMIT Representative

Date Approved Disapproved

Date Approved Disapproved

Date Approved Disapproved



Tri-Party Agreement Change Request
M-16-05-06
Page 2

Description/Justifi cation of Change (continued)

The existing December 31, 2005, completion date for Tri-Party Agreement Milestone M-016-63,
Submit a Schedule and Tri-Party Agreement Milestones to Complete Interim Remedial Actions
for the 300-FF-2 waste sites and confirmatory sampling of the 300-FF-2 Candidate States Inside
the Fence, was predicated on the selection of the River Corridor Contractor by January 2005 and
subsequent baseline submittal six months later. The River Corridor Closure Contract was
awarded on March 23, 2005 and responsibility for the River Corridor work was transferred to the
new contractor on August 27, 2005. The contractor submitted their baseline and schedule for the
River Corridor workscope on November 22, 2005. Based on the new baseline, the Parties have
agreed to changes to the M-016 milestone series. Two new Tri-Party Agreement Interim
Milestones, M-016-73 and M-016-74, were added to show continued progress towards
completion of interim remedial actions of 300-FF-2 "Inside the Fence" waste sites and clarified
existing milestone M-016-61 so that the 316-4 waste site will be remediated with the 618-10
burial ground. The proposed milestones are identified on pages 2 and 3 of the Tri-Party
Agreement Change Request. It should be noted that the companion milestones M-016-060, M-
016-62, M-016-64 and M-016-69 remain unchanged by these negotiations.

Modifications established by approval of this Tri-Party Agreement Change Request are denoted
as ,44^keeut fiar deletions/modification and .^^ u^' ^ for new text.

Milestone
Number

Milestone Description Completion Date

Complete Interim Remedial Actions For At Least 3 Of The Following

M-016-60
High Environmental Priority 300-FF-2 Waste Sites (316-4, 618-2, 618-3,

12/31/2006618-5 And 618-7) And Complete Confirmatory Sampling Of 300-FF-2
Candidate Sites 300-7 And 300-9.

Complete Interim Remedial Actions For The Remaining High
M-016-61 Environmental Priority 300-FF-2 Waste Sites (34-4; 618-2, 618-3, 618- 12131/2008

5 And 618-7).

Complete Interim Remedial Actions For The Following 300-FF-2 Waste

M-016-62
Sites: 300-8, 300-18, 300-VTS, 316-4, 600-47, 600-259, 618-2 , 618-3,

12/31/2012618-5, 618-7, 618-8, And 618-13 (See Table 1 In TPA Change Request
M-16-01-06).

Complete Interim Remedial Actions For The Following 300-FF-2 Waste
M-016-64 Sites: (300-259, 303-M SA, 303-M UOF, UPR 300-46, UPR 300-17, 9/30/2010

And 618-1) (See Table 2 In TPA Change Request M-016-01-06)

Complete all interim 300 Area remedial actions to include confirmatory
sampling of all candidate sites listed in the 300-FF-2 ROD (except for
618-10 and 618-11 burial grounds).

Completion of all interim remedial actions is defined as the completion of
the ROD requirements in accordance with an approved RD/RA Work

M-016-69 Plan and obtains EPA approval of the appropriate project closeout 9/30/2015
documents. Completion of confirmatory sampling is defined as the
completion of the sampling necessary to determine whether or not the
waste site meets criteria for cleanup or can be closed out from the Waste
Information Data System (WIDS) as defined in the RD/RA Work Plan.
The disposition of impeding surplus facilities will be performed in

. ': accordance with Milestone M-094-00.
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Activity CLIN PMT Orig I Early Ear1y

Description Dur Start Fi nish FY 05 FY06 FYQ7aO FY4- FY1q FY11. FY1 2FY13 FY14

Clos eou t Smplg - Rem BG - 618-1 -T1 --7-15913FEB08 ^24NOV08 ®Closeout Smplg - Rem BG - 618-1
P-016-A

P-16-A Initiate Soil Remediation at 618-1 BG 1 P O I31 DEC08' *P-16-A Initiate Soil Remediat on at 618

--- - -- - ' -- _ _

RSVPor RTD Report- CS Site - 303-M UOF 1- 84 06JUL06 05DEC06 ENRSVP or RTD Report - CS Site - 303-M UOF
P-016-B

RSVP or RTD Report - CS Site - 300 32 1 P 84 i 170CT07 20MAR08 ®RSVP or RTD Report - CS Site - 300-32 (Ass
(Associate P-016-B

----Revegetation - Rem Wst Site 300-258 1 P 1 I26DEC07 26DEC07 lRevegetation - Rem Wst Site - 300-258
I P-016-B

Revegetation - Rem Wst Site - 300-40 1 P 1 02SEP08 02SEP08^ lRevegetation - Rem Wst Site - 300-40
P-016-B

Revegetation - Rem Wst Site - 300-24 1 P 1 11 SEP08 11 SEP08 iRevegetation - Rem Wst Site - 300-24
P-016-B

--- --- - -- -
Revegetation - Rem Wst Site - 300-110 1 P j 1 24SEP08 24SEPO8 lRevegetation - Rem Wst Site - 300-110

P016-^B

Revegetation - Rem Wst Site - UPR-300-46 1 P 1 06OCT08 06OCT08 !Revegetation - Rem Wst Site - UPR-300-4
P-016-B

Revegetation - Rem Wst Site - 313 ESSP 1 P 2 14OCT08 15OCT08 'Revegetation - Rem Wst Site - 313 ESSP
P-016-B

Revegetation - Rem Wst Site - 300-259 1 P 1 20OCT08 20OCT08 lRevegetation - Rem Wst Site - 3l)D-259
P-016-B

Revegetation - Rem Wst Site - UPR-300 38 1 P 3 100EC08 15DEC08 lRevegetation - Rem Wst Site - UPR-3 00---
P-016-B

Start Date 31JAN05

Finish Date 29AUG13
Early Bar

iPex Sheet I of 4
19DEC05 16:00

Date Revisio n Checked Appro ved
Progress Bar River Corridor Closure Contract

^
Data Date 06JUN05 - -
Run Date 19DEC05 16:00 Critical Activit yy

Project Baseline
Proposed TPA MilestoneRA }

0 Primavera Systems, Inc. , ----



A - -ctivity

y

Activity CLIN PMT Orig Early, Early - -

CMB0512E

Description

Revegetation - Rem Wst Site - 300-109 1 P

Our Start

1 15DEC08 1

Finish

15DEC08
FY0 5 FY6FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY141

iRevegetation - Rem Wst Site - 300-109
P-016-B

CMB0570E Revegetation - Rem Wst Site - 333 ESHWSA 1 P 1F1_5DEC08

F
15DEC08 IRevegetation - Rem Wst Site - 333 ESH

P-016-B

CMB0553E Revegetation - Rem Wst Site - 303-M SA 1 P 1 16DEC08 16DEC08 Revegetati0n - Rem Wst Site - 303-M S
P-016-B

CMB0589E Revegetation - Rem Wst Site - UPR-300-17 1 P 1 22DEC08 22DEC08 IRevegetation - Rem Wst Site - UPR-300
P-016-B

- ---- i - - - -- ! 'ADA0715F Transition/Final Closure - 304 (incl WS 300-249) 1 P 7 23DEC08 07JAN09 ITransition/Final Closure - 304 (inci WS
P-016-B

CMB0548E Revegetation - Rem Wst Site - 300-48 1 P 1 03DEC09 03DEC09 IRevegetation - Rem Wst Site - 3
P-016-B

CMB0546E Revegetation - Rem Wst Site - 300-43 1 P 1 07DEC09 07DEC09 IRevegetalion - Rem Wst Site - 3
P-016-B

-
CMB0552E

-- -------
Revegetation - Rem Wst Site -300-80 1 P 1 04JAN10

-
04JAN10 IRevegetation - Rem Wst Site - 30

-- -- - - - - - -- -

P-016-B

CMB05 29E R evegetetion - Rem Wst Site - 300-251 1 P 1 05JAN10 05JAN1 0 IRevegetation - Rem Wst Site - 30
P-016-B

- - -
CMB0535E Revegetation - Rem Wst Site - 300-260 1 P 1 07JAN10 07JAN10 iRevegetation - Rem Wst Site - 30

P-016-B

CMB0537E Revegetation - Rem Wst Site - 300-270 1 P 1 , 03MAR10 03MAR 10 IRevegetation - Rem Wst Site - 3
P-016-B

CMB0591 E Revegetation - Rem Wst Site - UPR-300-39 1 P 1 17MAY10 17MAY10 IRevegetation - Rem Wst Site -
P-016-B

CMB0539E Revegetation - Rem Wst Site - 300-28 1 P 1 20MAY10 20MAY10 IRevegetation -Rem Wst Site -

- -- - -- - - --- -

P-016-B

CMB0593E Revegetation - Rem Wst Site - UPR-300-40 1
-
P

-
1

---
27MAY10 27MAY10 IRevegetation -Rem Wst Site -

--- - - -- - --

P-016-B

C 595E Revegetation Rem Wst Site - UPR-300-45 1 P 1' 27MAY10 27MAY 10 Revegetation - Rem Wst Site -^
P-016-B

CMB0523E Revegetation - Rem Wst Site - 300-219 1 P 1 15JUN10
- 15JUN10 IRevegetation - Rem Wst Site -

P-016-B

Sheet 2 of 4



Revegetation - Rem Wst Site - 333 WSTF

Revegetation - Rem Wst Site - 300-16

Revegetation - Rem Wst Site - 300-29

1

0

0

16MAY12

getation - Rem Wst Site

getation - Rem Wst Site

Loadout - Rem Wst

Loadout - Rem 1

I
Wst Site I

'-016-B

'-016-B

)-15
P-016-B

IRevegetation - Rem W
P-016-B

IRevegetation - Rem
P-016-B

300-256®
P-016-B

00 RLWS®
P-016-B

:-300-33®
P-016-B

(D4 3712)9 .
P-016-B

- 300-273
P-016-B

(D4 366A)l
P-016-B

ite - 300-41

5

- 300-256

- 300 RLWS

300-273 11

33B Loadout - Rem Wst Site - 300-4

34E Revegetation - Rem Wst Site - UPR-300-42 (D4 1
I384

180

41

1 I04JUN12

! ._
5107JUN12

Loadoul

I I °
2

Sheet 3 of 4



! ! ,Activity

y

Activity

Description

CLIN PMT Orig Early Early ^- - - -

Dur St art Finish FY05 FY0 FY07 FY08 FY09 FYIQTFYII FY12 FY1 3 FY14]
CMB05458 Loadout - Rem Wst Site - 300-41 (D4 306E) 1 P 5^ 28JUN12 09JUL12 Loadout - Rem Wst Site - 300-41 (D4 306E)I

P-016-8

I--- 1- -- _ -
CMB0536E Revegetation - Rem Wst Site - 300-268 1 P 1 111 SEP12 11SEP12 Revegetation - Rem Wst Site - 300-268I!

P-016-B

0041.99982 P-16-B Complete RA 360-FF-2 1 P 0. 27SEP12' P-16-B Complete RA 300-FF-2+

I- -^- - - - - -- -- -- - - - .- -I -- - -- _

Sheet 4 of 4



ge Title: ...... ....... .. ...... .. .. __.... ....._..

blish Tri-Partv A2reement Interim Milestones M-094-06. M-094-07, and M-094-08.

In October 2001, the U.S. Department of Energy, Richland Operations Office, (RL), the State of
Washington, Department of Ecology (Ecology), and the U.S. Environmental Protection Agency (EPA),
hereinafter referred to as the Parties, entered into negotiations for cleanup schedules consistent with the
common objective of remediating waste sites and facilities located along the Columbia River by September
30, 2018. The negotiations were formalized with the approval of Tri-Party Agreement change packages.

To accelerate cleanup work along the Columbia River, the U.S. Department of Energy (DOE) issued a
Request for Proposal in March 2002 to pursue procurement of a new, first-of-a-kind closure contract. The
contracting approach was designed to accelerate risk reduction and closure of 210-square-miles beginning at
the shores of the Columbia River and extending inland to the middle of the Hanford Site. In the December
2003/January 2004 timeframe, DOE solicited input from prospective Offerors, other interested parties and
industry to ensure that this contracting approach was an effective way to close the Hanford Site River
Corridor. As a result, major changes were made to the RFP and RL reissued it in July 2004. In September
2004, the Parties changed the M-094-00 major milestone to reflect the expected accelerated contract strategy
end date of September 30, 2015 and established a new interim milestone, M-094-05, to show continued
progress towards deactivation, decontamination, decommissioning and demolition of 300 Area high priority
facilities.

Description/Justification of Change and Tri-Party Agreement milestones are continued on pages 2-3 of this
Tri-Party Agreement change Package...

Establishes new Tri-Party Agreement Interim Milestones M-094-06, M-094-07 and M-094-08. Modifie
regulatory requirements governing Hanford remediation activities. Administrative action is required to
incorporate this change in Appendix D of the Tri-Party Agreement.

The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal planning
management and budget documents (e.g., USDOE and USDOE contractor Baseline Change Control
documents; Multi-Year Work Plan; Sitewide Systems Engineering Control Documents; Project Management
Plans, and, if appropriate, LDR Renort reauirements).

M.S. McCormick, RL IAMIT Representative Date Approved Disapproved

N. Ceto, EPA IAMIT R epresentative

M.A. Wilson, Ecology IAMIT Representative

Date Approved

Date Approved

Disapproved

Disapproved



Tri-Party Agreement Change Request
M-94-05-02

Page 2

Description/Justification of Change (continued)

The existing December 31, 2005, completion date for Tri-Party Agreement Milestone M-094-01,
Submit a Schedule and Tri-Party Agreement Milestones to Complete Disposition of the Surplus
Facilities in the 300 Area, was predicated on the selection of the River Corridor Contractor by
January 2005 and subsequent baseline submittal six months later. The River Corridor Closure
Contract was awarded on March 23, 2005 and responsibility for the River Corridor work was
transferred to the new contractor on August 27, 2005. The contractor submitted their baseline
and schedule for the River Corridor workscope on November 22, 2005. Based on the new
baseline, the Parties have agreed to changes to the M-094 milestone series. Three new Tri-Party
Agreement Interim Milestones, M-094-06, M-094-07 and M-094-08 were added to show
continued progress towards deactivation, decontamination, decommissioning and demolition of
300 Area high priority facilities. The proposed milestones are identified on page 2 of the Tri-
Party Agreement Change Request. It should be noted that the companion milestones M-094-03
and M-094-05 remain unchanged by these negotiations.

Modifications established by approval of this Tri-Party Agreement Change Request are denoted
as stkkeeut for deletions/modification and shading for new text.

Milestone
Number

Milestone Description Completion Date

Complete disposition of 300 Area surplus facilities to be defined as the
220 facilities listed in the Hanford River Corridor Closure Contract
Solicitation #DE-RP06-04RL14655.

M 094-00
Completion of facility disposition is defined as the completion of

9/30/2015deactivation, decontamination, decommissioning, and demolition and
obtain EPA and/or Ecology approval of the appropriate project closeout
documents. The cleanup of 300-FF-2 waste sites associated with 300
Area surplus facilities will be performed in accordance with Tri-Party
Agreement Major Milestone M-016-OOB. -

Submit a schedule and Tri-Party Agreement milestones to complete
disposition of the surplus facilities in the 300 Area.

The milestone deliverable shall include at least: 1) a schedule for
submittals of Engineering Evaluation/Cost Analyses (EE/CA), removal
action memoranda, removal action work plans, closure/post closure plans
and other documents that require EPA and/or Ecology approval; 2) a

M-094-01 schedule that defines initiation and completion dates for the disposition 12/31/2005
of groups of surplus facilities and associated waste sites; and 3) A Tri-
Party Agreement change package that includes milestones for groups of
surplus facilities and associated waste sites that will ensure completion of
M-094-00. These schedules shall be included (and updated as
appropriate) in 300 Area Removal Action Work Plans submitted for EPA
and/or Ecology approval and will be aligned with the associated
schedules required by M-016-63. ^-

Complete Disposition Of The Following Surplus Facilities: 303M, 332,
M-094-03 333, 334, 334A, 3221, 3222, 3223, 3224, 3225, 324, 324B, 327 (See TPA 9/30/2010

Change Request M-94-01-01. Table 1)



Tri-Party Agreement Change Request

M-94-05-02
Page 3

Milestone
Milestone Description Completion Date

Number

Complete deactivation, decontamination, decommissioning and

demolition (D4) of 313 and 314 facilities. Foundations, subsurface

M-094-05 structures, and/or soil contamination can be deferred to a comprehensive 9/30/2006

remedial action program, but waste sites will be established in the interim

to track this cleanua commitment.

326, 327, 329, 333, 340, 3706, 307 trench and 3720; to include the 333
facility. Foundations, subsurface structures, and/or soil contamination

can be deferred to a comprehensive remedial act-.on program, but waste

sites will be established in the interim to track this cleanup commitment.

M-094-06

Lle: All facilities listed represent potential safety hazards, are
path facilities with high dollar and potential schedule impacts on
rall 300 Area remediation effort, and are withir the scone of the

the

and/or soil contamination can be defer
;tion program, but waste sites will be e
s cleanup commitment.

are

, 306E, 306W, 307 Retention Basins, 308, 309, 321, 323, 324,
, 325, 326, 327, 329, 333, 340, 3706, 307 trench and 3720.
jations, subsurface structures, andlor soil contamination can be
•ed to a comprehensive remedial action program, but waste sites will

M-094-08 Note: The 307 trench (also kno« n as the 316-3 waste site) is a candidate
waste site and completion includes the necessary characterization to
determine if further remediation is necessary.

ities listed represent potential safety hazards, are
s with high dollar and potential schedule impacts on
t remediation effort, are within the scope of the
seline and will not be occupied.

12/30/2007

12/30/2009

12/31/2011



i i Et v ty Activity CLIN PMT I Orig Early arly

ID Description Dur Start Finish Fy0 5 FY06 FY07 FY08 FY09 FY10 FY11 FY12iFY1 3

36
- -

_

755C Demolit!on Above Grade - 333 (incl WS 1 P 30 23APR07 ^13JUN07 ® 13emolition Above Grade - 333 (incl WS
333-WSTIF P'094"^vV

798C Demolition Above Grade - 3706 1 P J 15I20AUG07 13SEP07 IDemolition Above Grade - 3706
I P-094-06

722C Demolition Above Grade - 306E (inc WS 300-41) I 1 P 37 0 1 OCT07' I05DEC07 I I ® Demolition Above Grade - 306E (inci

--
P-94-0 7 _

. - . . __ _ _ .

__
--• . -- -

ADAO724C Demolition Above Grade - 306W t P 37' 01 OCT07' 05DEC07 ® Demotition Above Grade - 306W
P-094-07

ADA07D4C Demolition Above Grade - 3720 1 P 18 01 OCT08 30OCT08 IDemolition Above Grade- 3720
P-094-07

ADA0719C Demolition Above Grade - 305B 2 P 12120JUL09 06AUG09 IDemolition Above Grade - 305B
P-094-07

-
0041.99972

--

- --- - -- - - -P-94-07- Compl. Removal 6/19 High Priority Facils

- --

- -
1

-
P

--
0

-

- --- ---DEC09-'30

L - -_

*P-94-07 Compl. Removal 6J19 Hi

_- - - --- -
P-94-08

- -
ACA0701 C Demolition Above Grade - 324 and Associated 1

I
P 299, 29DEC08 j

^

23J UN 10 Demolition Above Grade - 324
Stru P-094-08

ACB0701 C Demolition Above Grade - 327 and Associated 1 P 151 01APR09 04JAN10 Demolition Above Grade - 327 an
Stru P-094-08

ACA0B01 C Demolition Above Grade - 3248 1 81 01 FEB70P 23JUN10 molition Above Grade - 324BIEI
P-094-08

ADA07L1 C Demolition Above Grade - 308 1 P 54 08NOV10 16FEB11 Demolition Above Grade - 30811
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